

ONLINE INDUCTION PANEL

	WEEK 1	WEEK 1.5 - 2	WEEK 3
ACTIVITY	Portal Created Training Session: Webinar	Project Scope / Mapping and document compiling	Implementation Phase A: Induction Types & Structure
RESPONSIBLE PERSON	Client & Workmetrics Trainer	Client Manager / Client	Client Manager / Client
		what content do you have now what content is to be supplied later do you need it for launch Mapping Session with Client Manager	Creation of Induction Types and Step names
	WEEK 4	WEEK 5	WEEK 6
ACTIVITY	Implementation Phase B: Content Upload	Implementation Phase C: Notifications and Additional Users (Supervisors/Admins)	Testing & Launch: Link to your induction
RESPONSIBLE PERSON	Client	Client Manager / Client	Client
	Loading Content into Steps Configure your Certificate structure	Add notification rules Add Supervisors Add additional Admins	Test through your content Link to your portal Notify your inductees!

NOTE:

Time line is indicative timeframes could be shorter or longer depending on requirements of project